

Date:	04/09/2024	CO#:	07
Agency Name:	Hall County, GA		
Approving Agency Manager:	Rebecca Evans		
Accela Manager:	Maurelis Leon-Pereira		
Project Name / Code:	Hall County, GA - Tidemark Upgrade (PS) / HALLCOUPG		
Contract / Agreement #:			
Initiating Department:	Accela Professional Services	Initiated By:	Maurelis Leon-Pereira

A. PROJECT CHANGE DESCRIPTION/TASK SUMMARY:

Purpose:

The purpose of this change order is to add hours to the existing Hall County project to complete several enhancements requested by Hall County, City of Gainesville, and City of Oakwood as part of the Phase 2 implementation.

This change order will add 144 hours to complete the configuration, development, testing and deployment of the enhancements requested.

Total Project Schedule Impact: No impact.

Total Project Resource Impact: No impact.

Total Project Cost Impact: 144 hours at the hourly rate of \$190 for a total of \$27,360.00.

B. BILLING TERMS:


Billing Terms will follow the terms of the Statement of Work. Accela will send invoices to the Agency monthly for the completed Services work.

C. EXPIRATION:

Expiration will follow the terms of the Statement of Work.

Signature and Acceptance

The above Services will be performed in accordance with this Change Order/Work Authorization and the provisions of the Contract for the purchase, modification, and maintenance of the Accela systems. The approval of this Change Order will act as a Work Authorization for Accela and/or Agency to perform work in accordance with this Change Order, including any new payment terms identified in this Change Order. This Change Order takes precedent and supersedes all other documents and discussions regarding this subject matter. Notwithstanding anything to the contrary, Accela is not creating or developing any intellectual property under this CO for Agency.

Accepted By: Hall County, GA	Accepted By: Accela, Inc.
By:	By:  <small>73C9EA2105844E6</small>
Print Name:	Print Name: Brenda DeGregory
Title:	Title: Vice President, Delivery
Date:	Date: 4/12/2024