



AGENDA ITEM

Consent Agenda

REPORT TO: Work Session (05/06/24)

REPORT TO: Voting Meeting (05/08/24)

ITEM NO: 186/2024

SUBJECT: Approve award of Task Order #2024-027 White Sulphur Road Intersection & Widening and Task Order #2024-029 Cagle Road Intersection Improvements under RFQ/P #41-001 Demand Services for Civil Engineering for Public Works & Utilities to Atlas Technical Consultants, LLC of Duluth, GA, in the amount of \$833,605.00.

Meetings:

Work Session Date: 05/06/24

Voting Meeting Date: 05/08/24

Executive Summary:

Presenter: BN

Recommendation:

Approve.

Purpose of Request:

Approve award of Task Order #2024-027 White Sulphur Road Intersection & Widening and Task Order #2024-029 Cagle Road Intersection Improvements under RFQ/P #41-001 Demand Services for Civil Engineering for Public Works & Utilities to Atlas Technical Consultants, LLC of Duluth, GA, in the amount of \$833,605.00.

History:

These design projects will essentially be extensions of current projects White Sulphur Road Realignment and the Cagle Road improvements. Which are estimated to be complete in Summer 2025 and Spring 2025 respectively.

Cagle Road Improvements construction was awarded in April 2024 and White Sulphur realignment is expected to be awarded in August 2024.

Atlas Technical Consultants has done successful work with Hall County and is currently in good standing.

Facts and Issues:

Options:

The proposed task orders are for design related services necessary to obtain permits, generate construction plans, and bid out to contractors for these projects. Task orders were submitted to our 3 on-demand consultants and we received responses from two of the three.

For Task order 2024-027 WSR widening and intersection improvements @ SR365. Atlas provided the most efficient time to completion – Which was 18 months (14 months by Atlas and 4 months of GDOT involvement) compared to 30 months proposed by HGB. The schedule advantage is compelling justification based on the upcoming construction activities in this area.

For Task order 2024-029 Cagle Road @ SR365. Atlas was the lowest fee and also provided the most efficient time to completion – Which was 10 months (6 months by Atlas and 4 months of GDOT involvement) compared to 30 months proposed by HGB.

Funding Requested	\$ 833,605.00
Are funds within current budget?	Yes
Source of Funds	State Road
Does the action involve a Resolution, Ordinance, Contract, Agreement, etc.?	Yes
Has it been reviewed by the County Attorney?	Yes
Is there a deadline for this item?	2024-04-08

Approvals:

Submit	Approve	Purchasing	Budget
JG	JG	AP	TS
Finance	Attorney	Administration	Clerk
TS	WLI	CR	JR

Attachments:

Financial Supplement
 Contract - SR 365 Intersection Improvements
 Bid Tabulation Summary



**HALL COUNTY BOARD OF COMMISSIONERS
FINANCIAL SUPPLEMENT REPORT**

AGENDA ITEM 186/2024

Funds Requested: \$ 833,605.00 **Request Budgeted:** Yes

Proposed Source of Funding: **Budget Transfer Requested:**

State Road No

Funding Source Items:

Fiscal Year	Fund	Division	Account	Amount
2024	221-STATE ROAD GRANT FUND	4971-ENGINEERING	541400-INFRASTRUCTURE	\$100,000.00
2025	221-STATE ROAD GRANT FUND	4971-ENGINEERING	541400-INFRASTRUCTURE	\$733,605.00

Budget Transfer Items:

Additional Information/Comments:

Contact for Questions: JG **Phone:** (770) 531-6800