
 

                               

6365 McDonough Dr Norcross, GA 30093 
 

 

Change Order Request  

After reviewing all cost impacts associated with this proposal, the only item Wilson Construction 

Management is unable to account for is the No. 57 stone required to backfill the Gravix wall. 

Please see the detailed cost breakdown below for further reference. 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Thank you, 

  

Chase Neiswender  

Project Manager 

Wilson Construction Management 

937-397-3274 
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HALL COUNTY BOARD OF COMMISSIONERS


____________________
Chairman, David Gibbs

Date:________________





