

Timeline for the Butler Park and South Athens Street Improvements

February 1, 2023 – Notice of Award. The day following Hall County begins on-call surveyors/engineers competitive Letter of Interest with fee proposal negotiation based on maximum 30-day field data collection, 30-day engineering survey database preparation and six-month civil engineering design timeframe. If unable to secure professional services at reasonable fees, Hall County will move on to advertisement/selection process among other GDOT pre-qualified surveyor/civil engineer firms or combined teams for stand-alone or combined Focus Area projects; advertise Public Input Meeting by March 7, 2023

April 4, 2023 – Public Input Meeting at the Butler Center

May 15, 2023 – Outside date for consultant team(s) selection

August 14, 2023 – Outside date for survey fieldwork (early date May 31, 2023)

December 2023 – Public Update Meeting

January 2024 – Begin limited right-of-way acquisition, if needed

May 14, 2024 – Outside date for completion of design and right-of-way acquisition completion; begin contractor selection process (early date Nov. 30, 2023)

September 14, 2024 - Outside date for permits, grading easements and right-of-way, if any, secured. Final Opinion of Probable Cost (early date March 31, 2024)

September 2024 – Public Update Meeting

October 1, 2024 – Contractor(s) Notice(s) to Proceed with 12-month construction period to follow

December 31, 2025 – Project Closeout

August 31, 2026 – Final Project Expenditures/Adjustments

October 31, 2026 – Official Final Expenditure of ARPA INO Funds