| GMP Pricing Set - 09-12-2022 | \$ 5,043,658.00 |
|--|--------------------|
| Added Low Voltage / Access Control | \$ 68,034.00 |
| Added Door Hardware Changes | \$ 10,972.00 |
| Storm per 3rd Round Comments | \$ 29,584.00 |
| Pricing Submitted on 12-12-2022 | \$ 5,152,248.00 |
| Added Alternate #1 - Rinnai Tankless Water Heaters | \$ - |
| Added Alternate #2 - 5 Year HVAC Warranty | \$ 36,024.00 |
| Added Alternate #3 - Storage Building | \$ 639,159.00 |
| Added Alternate #4 - Holiday Road | \$ 17,962.00 |
| Added Alternate #5 - Stucco in lieu of EIFS | \$ 17,400.00 |
| Added Stucco Insulation | \$ 20,900.00 |
| Added Addendum #2 Site Changes | \$ 9,872.00 |
| Added Sign Permit | \$ 2,612.00 |
| Pricing Submitted on 01-04-2023 | \$ 5,896,177.00 |
| Add FF&E Allowance | \$ 200,000.00 |
| Pricing Submitted on 01-17-2023 | \$ 6,096,177.00 |
| Add Storage Building Exterior | \$ 252,917.00 |
| Pricing Submitted on 03-06-2023 | \$ 6,349,094.00 |