

# **AGENDA ITEM**

# **Consent Agenda**

REPORT TO:	Work Session (04/10/23)				
REPORT TO:	Voting Meeting (04/13/23)				
ITEM NO:	Approve Change Order #1 to Task Order #2022-034 under RFP/Q #42-002 Demand Services for Resurfacing, Paving, and Full Depth Reclamation of Various County Roads for the FY 2023 Resurfacing Program for Public Works & Utilities to Allied Paving Contractors, Inc. of Pendergrass, GA. The estimated cost is \$3,147,887.31.				
SUBJECT:					
Meetings:					
Work Session Date: 04	/10/23	Voting Meeting Date: 04/13/23			
<b>Executive Summary:</b>					
Presenter: Recommendation: Approve.		BN			
Purpose of Request:  Approve Change Order #1 to Task Order 2022-034 for Public Works and Utilities under RFP/Q #42-002 Demand Services for Resurfacing, Paving, and Full Depth Reclamation of various county roads for FY 2023 resurfacing program to Allied Paving Contractors, Inc. of Pendergrass, GA, in the estimated amount of \$3,147,887.31.		<b>History:</b> Public Works is utilizing the on-demand vendor pool from RFP/Q #42-002 Demand Services for Resurfacing, Paving, and Full Depth Reclamation contract. The original Task award that FY 2023 was approved by the Board of Commissioners on July 28, 2022.			
Facts and Issues:		Options:			

The requested change order is to increase the previously issued PO #433038 to add 7.07 miles of road resurfacing to the FY 2023 annual resurfacing contract. This will increase the total resurfacing mileage for FY23 to 30.638 miles from the original 23.568-mile PO.

A mid-year budget adjustment was approved to provide additional FY 2023 SPLOST VIII funds.

Funding Requested \$ 3,147,887.31

Are funds within current budget? Yes

Source of Funds SPLOST VIII

Does the action involve a Resolution, Ordinance, Contract,

Agreement, etc.?

Has it been reviewed by the County Attorney? Yes

Is there a deadline for this item? 2023-03-20

### Approvals:

Buyer	Submit	Approve	Purchasing			
AP	BN	BN	AP			
Budget	Finance	Attorney	Administration			
EW	WG	WLI	CR			
Clerk						
JR						

Yes

### **Attachments:**

Financial Supplement RFQ/P #42-002 On-Demand Contract Additional Roads to be Resurfaced List Original PO# 433038



# HALL COUNTY BOARD OF COMMISSIONERS FINANCIAL SUPPLEMENT REPORT

## **AGENDA ITEM 159/2023**

**Funds Requested:** \$ 3,147,887.31 **Request Budgeted:** Yes

Proposed Source of Funding: Budget Transfer Requested:

SPLOST VIII No

## **Funding Source Items:**

Fiscal Year	Fund	Division	Account	Amount
2023	028 - SPLOST VIII	1820 - SP-VIII - RESURFACING	5009 - INFRASTRUCTURE	\$3,147,887.31

### **Budget Transfer Items:**

Additional Information/Comments:

Contact for Questions: BN Phone: 770 531-6800