

Date:	02/05/2024	CO#:	06
Agency Name:	Hall County, GA		
Approving Agency Manager:	Rebecca Evans		
Accela Manager:	Maurelis Leon-Pereira		
Project Name / Code:	Hall County, GA - Tidemark Upgrade (PS) / HALLCOUPG		
Contract / Agreement #:			
Initiating Department:	Accela Professional Services	Initiated By:	Maurelis Leon-Pereira

A. PROJECT CHANGE DESCRIPTION/TASK SUMMARY:

Purpose:

The purpose of this change order is to add hours to the existing Hall County project to complete the Implementation of Phase 2 which is for the City of Oakwood, GA, Planning and Building departments.

This change order will add 203 hours to complete the implementation of Phase 2 which is currently in progress. The additional hours will be used to accommodate the following scope.

1. Project Management and Oversight
2. Business Automation Configuration and Development
3. Custom Integrations
4. Data Conversion
5. Go Live Support
6. Post Go-live Support
7. Transition to Customer Support

Total Project Schedule Impact: No impact.

Total Project Resource Impact: No impact.

Total Project Cost Impact: 203 hours at the hourly rate of \$190 for a total of \$38,570.00.

B. BILLING TERMS:


Billing Terms will follow the terms of the Statement of Work. Accela will send Invoices to the Agency monthly for the completed Services work.

C. EXPIRATION:

Expiration will follow the terms of the Statement of Work.

Signature and Acceptance

The above Services will be performed in accordance with this Change Order/Work Authorization and the provisions of the Contract for the purchase, modification, and maintenance of the Accela systems. The approval of this Change Order will act as a Work Authorization for Accela and/or Agency to perform work in accordance with this Change Order, including any new payment terms identified in this Change Order. This Change Order takes precedent and supersedes all other documents and discussions regarding this subject matter. Notwithstanding anything to the contrary, Accela is not creating or developing any intellectual property under this CO for Agency.

Accepted By: Hall County, GA	Accepted By: Accela, Inc.
By:	By:  73C9FA2105844F6...
Print Name:	Print Name: Brenda DeGregory
Title:	Title: vice president, Delivery
Date:	Date: 2/5/2024