


Date of Issuance: March 3, 2025	Effective Date: March 3, 2025
Owner: Hall County	Owner's Contract No.:
Contractor: Morgan Corp.	Contractor's Project No.: 2913
Engineer: Burns & McDonnell Engineering Company, Inc.	Engineer's Project No.: 152292
Project: Hall County Cell 3 Construction	Contract Name: Cell 3 Construction

The Contract is modified as follows upon execution of this Change Order:

Description: Additional work including a retaining wall for the Cell 3 perimeter access road and additional erosion control improvements are incorporated into the Project at the Owner's request. See cover letter and attachments for more information.

Attachments: *Change Order 2 Cover Letter, Retaining Wall Proposal from Morgan Corp. dated 02/27/2025, C024 Drawing*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$13,676,000.00	Original Contract Times: Substantial Completion: <u>240 days</u> Ready for Final Payment: _____
Decrease from previously approved Change Order No. <u>1</u> : (\$8,029.83)	Increase from previously approved Change Order No. <u>1</u> : Substantial Completion: <u>14 days</u> Ready for Final Payment: <u>14 days</u>
Contract Price prior to this Change Order: \$13,667,970.17	Contract Times prior to this Change Order: Substantial Completion: <u>254</u> Ready for Final Payment: _____
Increase of this Change Order: \$163,696.47	Increase of this Change Order: Substantial Completion: <u>7 days</u> Ready for Final Payment: <u>7 days</u>
Contract Price incorporating this Change Order: \$13,831,666.64	Contract Times with all approved Change Orders: Substantial Completion: <u>261 days</u> Ready for Final Payment: _____

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u></u>	By: _____	By: _____
Engineer	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Project Manager</u>	Title: _____	Title: _____
Date: <u>3/3/2025</u>	Date: _____	Date: _____