



Hall County Government

FINANCIAL SERVICES
PURCHASING DIVISION

CHANGE ORDER EXECUTION SIGNATURE REQUEST

Date: February 26, 2026

To: David Gibbs, Chairman, BOC

From: Andy Youngblood, Purchasing Manager

Your signature is requested to execute the attached Change Order:

Bid/Contract Number: 2026-013

Bid/Contract Name: FY26 Base and Paving of 7.18 Miles of Various County Roads

Department(s) Requesting Contract: Public Works

Award Recipient Name: Allied Paving Contractors, Inc

Contract Description:

Annual Contract New Renewal

FY 2026 Projected Spend: \$1,742,721.89

Price Increase Requested Increase: \$460,545.00

Project/Service Contract FY 2026 Estimated Amount:

Product Contract Estimated Amount:

Comment:

Approve Change Order #2 to Task Order #2026-013 under RFP/Q #42-002 Demand Services for Minor Resurfacing, Paving, and Full Depth Reclamation for the FY 2026 Base and Paving to add 1.94 additional miles of base and paving to Allied Paving Contractors, Inc. of Pendergrass, GA, in the amount of \$460,545.00.

The original task order was approved by the BOC on September 11, 2025, HCAM Item #528/2025.

Change Order #1 was approved by Administration on October 23, 2025.

The FY 2026 amount has been reviewed by Budget.

POST OFFICE DRAWER 1435
GAINESVILLE, GA 30503

t: 770.535.8270 | f: 770.531.6711

FINANCIAL SERVICES DIRECTOR
Taylor Samples, CPA

ASSISTANT FINANCE DIRECTOR
Elizabeth White

PURCHASING MANAGER
Andrew Youngblood