



# Wilson Construction Management

3/4/2026

Jordan Wallace  
Assistant County Engineer  
678-622-0426

**RE: P.I No. 18095.001 White Sulphur Road at SR 365 Widening and Intersection Improvement – Installation of Two Additional 22.5 16” DIP Water Main Fittings**

Ms. Wallace,

Wilson Construction Management is required to submit pricing for additional work or missing bid items as needed. This change directive is for work not within the scope of our present contract and we, therefore, request additional compensation for our efforts to cover the added material, labor and equipment required to perform the work as ordered. We assure you that we will do everything we can to minimize the costs required. The additional costs associated are as follows:

Line	Item	Description	Quantity	Unit	Price	Amount
C003	1	Install 22.5 16” DIP Fittings	2	EA	\$3,526	\$7,052
<b>Total</b>						<b>\$7,052</b>

Notes:

1. \*Suggested quantity may vary per actual field condition or from shown in the plan's summary sheet.
2. The submitted price is only valid for 14 days from the date of submission for acceptance. Price revision may be required after 14 days.

In addition to the proposed estimate, we request 0 calendar days to add to the final contract days for preparation and arrangement of materials from supplier and to manage sub-contractor schedule. If you agree with the proposed price and additional days requested, then please let us know so that we can perform the work in a timely manner. Further time extension may be needed depending on the availability of materials to complete the work.

Please know that we at Wilson Construction Management strive to deliver the best to our client with a strong suite of products, high quality customer services and unfailing quality assurance. We are always learning and innovating and will always take necessary steps to complete the project in a timely manner and within the budget.

If you have any questions or concerns regarding this submission, please reach out to me to discuss further.

Thanks,

HALL COUNTY BOARD  
OF COMMISSIONERS

Chase Neiswender  
Wilson Construction Management

\_\_\_\_\_  
Chairman, David Gibbs

Date: \_\_\_\_\_