



# Hall County Government

FINANCIAL SERVICES  
PURCHASING DIVISION

## CHANGE ORDER EXECUTION SIGNATURE REQUEST

Date: April 27, 2026

To: David Gibbs, Chairman, BOC

From: Andrew Youngblood, Purchasing Manager

Your signature is requested to execute the attached Change Order:

Bid/Contract Number: 029-46

Bid/Contract Name: Construction of the Realignment of White Sulphur Road – Phase II

Department(s) Requesting Contract: Public Works

Award Recipient Name: Wilson Construction Management, LLC

Contract Description:

Annual Contract       New       Renewal

FY 2026 Projected Spend: N/A

Price Increase Requested      Increase: \$431,899.89

Project/Service Contract      FY 2026 Estimated Amount:

Product Contract      Estimated Amount:

Comment:

Approve and execute Change Order #3 for IFB #029-46 Construction of the Realignment of White Sulphur Road – Phase II (PO #20260642) for Wilson Construction Management, LLC of Norcross, GA in the amount of \$431,899.89. Change Order #3 for Purchase Order #20260642 includes 5 items: (1) Removal & installation of guardrail, (2) Installation of HDPE underdrain pipe, (3) Relocation of 2-inch sewer force main, (4) Additional erosion control items, and (5) Owner Directed Contingency. The FY 2026 estimated amount has been reviewed by Budget.

POST OFFICE DRAWER 1435  
GAINESVILLE, GA 30503

t: 770.535.8270 | f: 770.531.6711

FINANCIAL SERVICES DIRECTOR  
**Taylor Samples, CPA**

ASSISTANT FINANCE DIRECTOR  
**Elizabeth White**

PURCHASING MANAGER  
**Andrew Youngblood**