



Hall County Government
FINANCIAL SERVICES

CONTRACT EXECUTION SIGNATURE REQUEST

POST OFFICE DRAWER 1435

GAINESVILLE, GA 30503

t: 770.535.8288 | f: 770.531.3972

DIRECTOR

Wes Geddings

Date: 3/28/2022

To: Wes Geddings, Director

From: Debra Howington, Buyer

Your signature is requested to execute the attached bid/contract award documents for:

Bid/Contract Name: Demand Services for Resurfacing, Paving and Full Depth Reclamation

Department(s) Requesting Contract: Public Works

Award Recipient Name: Pittman Construction

Date of BOC Approval: 8/23/2021

Contract Description: Resurfacing, Paving and Full Depth Reclamation

☒ Annual Contract ☐ New ☒ Renewal

Prior Year's Spend: \$0

☐ Price Increase Requested Increase Percentage:

☒ Project/Service Contract Awarded Amount: \$0

☐ Product Contract Awarded Amount: \$0

Comments:

Reviewed and Approved by:

Andy Penick
Purchasing Manager

Wes Geddings
Director

**CONTRACT EXECUTION SIGNATURE REQUEST
PRICE INCREASE DETAILS**

Bid/Contract No: 42-002-1

Bid/Contract Name: Demand Services for Resurfacing, Paving and Full Depth Reclamation. This is year 2 of 5 year contract.

State of Georgia
County of Hall

Contract #42-002-1

Supplement Agreement #1

Demand Services for Resurfacing, Paving and Full Depth Reclamation

March 15, 2022

Whereas, the County desires to extend the contract period for a one year period through June 30, 2023, in accordance with the terms and conditions of Bid #42-002, Demand Services for Resurfacing, Paving and Full Depth Reclamation dated August 26, 2021, and

Whereas the Contractor has agreed to this extension and agrees to provide services and/or materials previously supplied in accordance with the original agreement; and

Whereas, with both parties agreeing to the extension as stated and therefore, the above numbered contract is hereby changed as follows:

1. By extending the contract coverage for a one year period through June 30, 2023,
2. Change Orders: Any and all change orders requested by the successful bidder on this project must be approved per the County's Purchasing Policies through the Contract Administrator prior to any work being performed. Any work performed outside the contract agreement for which compensation over and above the contract is requested must have an approved Change Order. If work is done before approval of a Change Order, the subsequent Change Order will be rejected.

With the above change to the original contract set forth herein, the parties hereto agree that all terms and conditions of the original agreement will remain in full force and effect and legally binding on both parties.

In witness whereof, the parties hereto have set their hands and affixed their seals the day and year first above written.

Subscribed and sworn to in our
presence this _____ day of
_____, 2022

Hall County, Georgia

Notary Public
Commission expires: _____

By: _____
Richard Higgins
Chairman

Subscribed and sworn to in our
presence this 24 day of
March, 2022

Hugh J. Bronaugh Jr.
Notary Public
Commission expires: 02/06/2024



Pittman Construction Company

By: Louie A. Pittman, III
Louie A. Pittman, III

