

State of Georgia
County of Hall

Contract #024-41-2

Supplement Agreement #2

QA/QC Engineering & Construction Testing Annual Contract

March 9, 2022

Whereas, the County desires to extend the contract period for a one year period through June 30, 2023, in accordance with the terms and conditions of Bid #024-41, QA/QC Engineering & Construction Testing Annual Contract, dated June 15, 2020 and

Whereas the Contractor has agreed to this extension and agrees to provide services and/or materials previously supplied in accordance with the original agreement; and

Whereas, with both parties agreeing to the extension as stated and therefore, the above numbered contract is hereby changed as follows:

1. By extending the contract coverage for a one year period through June 30, 2023,
2. Allow for price adjustments as agreed to and recorded in Attachment A,
3. Change Orders: Any and all change orders requested by the successful bidder on this project must be approved per the County's Purchasing Policies through the Contract Administrator prior to any work being performed. Any work performed outside the contract agreement for which compensation over and above the contract is requested must have an approved Change Order. If work is done before approval of a Change Order, the subsequent Change Order will be rejected.

With the above change to the original contract set forth herein, the parties hereto agree that all terms and conditions of the original agreement will remain in full force and effect and legally binding on both parties.

In witness whereof, the parties hereto have set their hands and affixed their seals the day and year first above written.


Subscribed and sworn to in our
presence this _____ day of
_____, 2022

Hall County, Georgia

Notary Public
Commission expires: _____

By: _____
Richard Higgins, Chairman

Subscribed and sworn to in our
presence this _____ day of
_____, 2022

Notary Public
Commission expires: _____


By: 
Brian Schiessle, P.E.
Atlanta Branch Manager

ECS Southeast, LLP