

**CONTRACT MODIFICATION**

made by and between

**Johnson-Laux Construction, LLC**  
**8100 Chancellor Drive, Suite 165**  
**Orlando, FL 32809**  
**("Contractor")**

and

**Sourcewell**  
**202 12<sup>th</sup> Street NE, PO Box 219**  
**Staples, MN 56479**

Contractor and Sourcewell have entered into an Indefinite Quantity Construction Contract, Contract Number: **GA-ST07-040820-JLC**, with an effective date of April 20, 2020, an initial term of one year, and three (3) bilateral options to extend the term for an additional term. The parties have previously exercised the first bilateral option extending the Contract through April 19, 2022.

Under the Contract terms, new Construction Task Catalogs<sup>®</sup> are to be furnished on the anniversary of the solicitation to remain in effect for a twelve (12) month period. However, as a result of recent market conditions, the parties have agreed to modify the contract by the issuance of interim Construction Task Catalogs<sup>®</sup>, which will remain in effect until the earlier of the next issuance of each respective Construction Task Catalog<sup>®</sup> or contract expiration.

IN CONSIDERATION OF the mutual agreement described in this Modification, the parties agree as follows:


MODIFICATION:

The following will be the interim Construction Task Catalogs<sup>®</sup>, and will remain in effect until the earlier of the next issuance of each respective Construction Task Catalog<sup>®</sup> or contract expiration.

- [May 2021: Sourcewell Georgia, Northern](#)
- [May 2021: Sourcewell Georgia, East Central](#)
- [May 2021: Sourcewell Georgia, Southwest](#)
- [May 2021: Sourcewell Georgia, Southeast](#)

**Sourcewell**

**Johnson-Laux Construction, LLC - GA-ST07-040820-JLC**

DocuSigned by:  
  
C0FD2A139D06489...

By: \_\_\_\_\_  
Jeremy Schwartz

Title: Chief Procurement Officer

Date: 9/22/2021 | 11:13 AM CDT

DocuSigned by:  
  
11F0207F04764EE...

By: \_\_\_\_\_  
Kevin Johnson

Title: Vice President

Date: 9/22/2021 | 11:35 AM EDT