
Hall County Sardis Road Connector
6/28/2023 Original Contract Revised Project Totals Change Order 1 Change Order 2 Change Order 3

Quantity Unit Fee Quantity Unit Fee Quantity Unit Fee Comments Quantity Unit Fee Comments Quantity Unit Fee

Titles 143 250.00$         35,750.00$      Titles 169 250.00$        42,250.00$          Titles 16 250.00$            4,000.00$          Titles - Stewart Melvin & Frost 10 250.00$               2,500.00$              Titles - Stewart Melvin & Frost 0 250.00$          -$                 
GDOT - 9 GDOT - 6 GDOT - 1 143 GDOT - 

Local - 134 Local - 10 Local - 9 2, 22, 25, 71HOA, 56, 58, 70, 94, 171 Local - 

Appraisals Appraisals Appraisals Appraisals
Updates, Second Appraisals and 
Condemnations Appraisals

Updates, Second Appraisals and 
Condemnations

Residential Appraisals 127 2,000.00$      254,000.00$    Residential Appraisals 151 2,000.00$    302,000.00$       Residential Appraisals 13 2,000.00$         26,000.00$        Residential Appraisals 11 2,000.00$           22,000.00$            Residential Appraisals 2,000.00$       -$                 
GDOT - 8 GDOT -3 GDOT - 0 GDOT - 

Local - 119 Local - 10 Local - 11
19, 28, 31, 56, 58, 70, 104, 128, 
128A, 155, 161, Local - 

Commercial Appraisals 16 4,500.00$      72,000.00$      Commercial Appraisals 24 4,500.00$    108,000.00$       Commercial Appraisals 3 4,500.00$         13,500.00$        Commercial Appraisals 5 4,500.00$           22,500.00$            Commercial Appraisals -$                 
GDOT - 1 GDOT -144 1 5,000.00$    5,000.00$            GDOT - 3 GDOT - 4 139, 140, 141, 143 GDOT - 1 144 1 5,000.00$       5,000.00$       
Local - 15 Local Local - 1 162 Local - 

Specialty Reports Specialty Reports Specialty Reports Specialty Report Specialty Report
Sign Estimate 16 500.00$         8,000.00$         Sign Estimate 18 500.00$        9,000.00$            Sign Estimate 0 500.00$            -$                    Sign Estimate 1 500.00$               500.00$                 Sign Estimate 1 500.00$          500.00$           
GDOT - 1 GDOT GDOT GDOT- 1 144
Local - 15 Local Local - 1 71HOA Local - 

Cost to Cure Reports 23 3,000.00$      69,000.00$      Cost to Cure Reports 24 3,000.00$    72,000.00$          Cost to Cure Reports 0 3,000.00$         -$                    Cost to Cure Reports 1 3,000.00$           3,000.00$              Cost to Cure Reports -$                 
GDOT - 3 GDOT 144 1 10,900.00$  10,900.00$          GDOT GDOT - 1 (revision) 143 GDOT - 144 1 10,900.00$     10,900.00$     
Local - 20 Local Local Local

Trade Fixture Reports 6 1,500.00$      9,000.00$         Trade Fixture Reports 7 1,500.00$    10,500.00$          Trade Fixture Reports 0 1,500.00$         -$                    Trade Fixture Reports 1 1,500.00$           1,500.00$              Trade Fixture Reports
GDOT - 1 GDOT - 144 1 4,200.00$    4,200.00$            GDOT-3 GDOT GDOT 144 1 4,200.00$       4,200.00$       
Local - 5 Local - 3 Local - 1 (update) 162 Local - 

Septic Reports Septic Reports 12 1,800.00$    21,600.00$          Septic Reports 8 1,800.00$         14,400.00$        Septic Reports 4 1,800.00$           7,200.00$              Septic Reports 1,800.00$       -$                 
GDOT - GDOT - 2 GDOT - GDOT - 
Local - Local - 6 Local - 4 47, 99, 99A, 149 Local - 

Relocation Interviews & Packages/Septic Relocation Interviews & Packages/Septic Relocation Interviews & Packages/Septic Relocation Interviews & Packages/Septic Relocation Interviews & Packages/Septic
Residential 34 2,500.00$      85,000.00$      Residential 34 2,500.00$    85,000.00$          Residential 0 2,500.00$         -$                    Residential 0 2,500.00$           -$                        Residential 0 2,500.00$       -$                 
GDOT - GDOT -0 GDOT - GDOT -
Local - 34 Local -34 Local - Local -

Commercial 6 3,000.00$      18,000.00$      Commercial 6 3,000.00$    18,000.00$          Commercial 0 3,000.00$         -$                    Commercial 0 3,000.00$           -$                        Commercial 0 3,000.00$       -$                 
GDOT-2 GDOT - 2 GDOT - GDOT -
Local-4 Local - 4 Local - Local - 

Commercial Storage Pkg 232 300.00$        69,600.00$          Commercial Storage Pkg 139,140,141 232 $300.00 69,600.00$     
0

Negotiations & Reoffers Negotiations & Reoffers 0 Negotiations & Reoffers Negotiations & Reoffers Negotiations & Reoffers
Relocation Offers 232 100.00$        23,200.00$          Relocation Offers 139,140,141 232 100.00$          23,200.00$     

Residential 127 2,500.00$      317,500.00$    Residential 148 2,500.00$    370,000.00$       Residential 14 2,500.00$         35,000.00$        Residential (New) 7 2,500.00$           17,500.00$            Residential (New) 2,500.00$       -$                 
GDOT - 8 0 GDOT - 4 GDOT - 0 GDOT - 
Local - 119 0 Local - 10 Local - 7 2, 25, 56, 58, 70, 71HOA, 171 Local - 

0
Residential (Reoffers) 0 1,250.00$      -$                   Residential (Reoffers) 25 1,250.00$    31,250.00$          Residential (Reoffers) 0 1,250.00$         Residential (Reoffers) 25 1,250.00$           31,250.00$            Residential (Reoffers) 1,250.00$       -$                 
GDOT 0 GDOT-0 GDOT-

Local 0 Local -25

2, 10, 19, 22, 24, 28, 31, 47, 
72,73,74,75, 77, 79, 80, 82,85, 87, 
89,90,91,92, 104, 108, 161, Local -

0
Commerical + Reoffers 16 3,000.00$      48,000.00$      Commerical + Reoffers 19 3,000.00$    57,000.00$          Commerical + Reoffers 2 3,000.00$         6,000.00$          Commercial (Reoffers) 0.5 3,000.00$           1,500.00$              Commercial (Reoffers) 0.5 3,000.00$       1,500.00$       
GDOT - 1 0 GDOT - 2 GDOT - 0 GDOT - 1 144
Local - 15 0 Local - 0 Local - 1 162 Local - 

0

Assistance with Closing 143 300.00$         42,900.00$      Assistance with Closing 189 300.00$        56,700.00$          Assistance with Closing 16 300.00$            4,800.00$          Assistance with Closing 7 new parcels and 23 condemnations 30 300.00$               9,000.00$              Assistance with Closing 300.00$          -$                 
0
0
0

Project Management 201 150.00$         30,150.00$      Project Management 589 150.00$        88,350.00$          Project Management 120 150.00$            18,000.00$        Project Management
5 hours per week since February 
2022 - 28 weeks @ 5 hours per week 140 150.00$               21,000.00$            Project Management

2 hours per week since Sept 2022 - 
64 weeks @ 2 hours per week 
through December 2023 128 150.00$          19,200.00$     

Total 989,300.00$    1,384,550.00$    121,700.00$     139,450.00$         134,100.00$   
1,384,550.00$    

Detailed Cost Estimate 1 4,500.00$      4,500.00$         Actual $12,000
Reoffers Residential 1 1,250.00$      1,250.00$         
Reoffers Commercial 1 1,500.00$      1,500.00$         


	Change Order 3

