

Timeline for the Public Safety and Violent Crime Reduction Strategies Grant Program

February 1, 2023 – Notice of Award. The day following the Hall County Sheriff's will begin the procurement process

March 1, 2023 - Anticipated completion of procurement and begin implementation with the vendor

April 3, 2023 – Anticipated completion of implementation and all training for Sheriff's Office personnel completed

April 10, 2023 – Begin meeting with corporations and school personnel to present and educate the benefits of the system.

July 3, 2023 – All initial meetings with corporations and schools completed and agreements signed with Sheriff's Office

August 1, 2023 – Installing any equipment as needed in designated locations (depends on agreements with participants)

October 2, 2023- Anticipated date to have several participants and active equipment installed, begin utilizing system and collecting data

January 8, 2024 – Push out campaign to notify and educate public of the system and request participation

February 5, 2024- Continue signing up participants and conducting providing additional education as needed

April 1, 2024- Report collected data quarterly and continue actively adding participants

October 31, 2026- Official Final Expenditure of Funds